COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/31/2005

ESTIMATE SUMMARY 10:32:03
CONTID: C13885B ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 13885B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 273.0 DAYS TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
GLENWOOD SPRINGS PERCENT TIME: 81.98 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: NH 0821-064
GLENWOOD SPRINGS
NAME OF ROAD: 082A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/28/2005 DATE TIME STARTED 06/29/2004
1260 ROCK CREEK CIRCLE DATE LET 06/03/2004 DATE WORK BEGAN 08/18/2004
DATE AWARDED 06/10/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/28/2004 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 06/29/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,773,558.64 PARTICIPATING $ 2,862,786.41 S 503,566.09
AWARD PROJECT AMT: S 3,172,912.70 NON-PARTICIPATING 23,176.99 4,335.00
PERCENT COMPLETE: 76.48% TOTAL EARNINGS 2,885,963.40 507,901.09
FUNDS AVAILABLE: $ 887,595.24 STOCKPILED MATERIALS 11,714.46 -14,462.22
GROSS EARNINGS 2,897,677.86 493,438.87
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,044.28 -2,248.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,887,633.58 491,189.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,887,633.58 491,189.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 491,189.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005
PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00200 *REMOVAL OF SIDEWALK 4,200.000 2,897.670
SY 260.184 2,601.84
10.00000 3,157.854 31,578.54
0010 202-00203 *REMOVAL OF CURB AND GUTTER 9,450.000 6,809.520
LF 1,040.160 4,680.72
4.50000 7,849.680 35,323.56
0015 202-00220 *REMOVAL OF ASPHALT MAT 34,000.000 24,431.170
SY 5,688.360 31,285.98
5.50000 30,119.530 165,657.42
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 500.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 15,000.000 5,639.300
SF 1,192.660 1,192.66
1.00000 6,831.960 6,831.96
0030 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,172.000 2,084.560
cYy 290.590 2,324.72
8.00000 2,375.150 19,001.20
0035 203-00100 MUCK EXCAVATION 1,350.000 813.510
cY 129.460 5,825.70
45.00000 942.970 42,433.65
0040 203-01100 PROOF ROLLING 60.000 26.500
HOUR 6.000 240.00
40.00000 32.500 1,300.00
0045 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0050 203-01500 BLADING 20.000 4.500
HOUR 0.000 0.00
100.00000 4.500 450.00
0055 203-01510 BACKHOE 20.000 5.000
HOUR 0.000 0.00
60.00000 5.000 300.00
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005
PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK (DUMP) 20.000 6.000
HOUR 0.000 0.00
80.00000 6.000 480.00
0065 203-01590 FRONT END LOADER (RUBBER TIRE) 15.000 6.500
HOUR 0.000 0.00
100.00000 6.500 650.00
0070 203-01597 POTHOLING 100.000 54.700
HOUR 16.000 1,200.00
75.00000 70.700 5,302.50
0075 203-02330 LABORER 125.000 43.000
HOUR 7.000 245.00
35.00000 50.000 1,750.00
0080 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 150.000 86.000
cy 8.000 800.00
100.00000 94.000 9,400.00
0085 207-00205 TOPSOIL 80.000 62.250
cYy 2.560 128.00
50.00000 64.810 3,240.50
0090 208-00006 EROSION LOG (SPECIAL) 400.000 90.000
LF 60.000 240.00
4.00000 150.000 600.00
0095 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0100 208-00033 SEDIMENT TRAP 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0105 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0110 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005
PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00055 RIGID INLET PROTECTION DEVICE 8.000 4.000
EACH 4.000 1,400.00
350.00000 8.000 2,800.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
LS 0.000 0.00
1,000.00000 0.500 500.00
0125 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.300 1,500.00
5,000.00000 0.800 4,000.00
0130 210-04010 ADJUST MANHOLE 14.000 13.000
EACH 1.000 300.00
300.00000 14.000 4,200.00
0135 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0140 210-04050 ADJUST VALVE BOX 52.000 20.000
EACH 13.000 1,950.00
150.00000 33.000 4,950.00
0145 212-00010 SEEDING (LAWN) 30.000 0.000
1B 0.000 0.00
100.00000 0.000 0.00
0150 217-00020 HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0155 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0160 304-03000 AGGREGATE BASE COURSE (CLASS 3) 1,900.000 1,211.720
TON 233.210 1,982.29
8.50000 1,444.930 12,281.91
0165 304-06000 AGGREGATE BASE COURSE (CLASS 6) 63.000 0.000
TON 0.000 0.00
28.00000 0.000 0.00
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005
PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 2,500.000 1,353.010
cy 522.330 6,267.96
12.00000 1,875.340 22,504.08
0175 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0180 412-00600 CONCRETE PAVEMENT (6 INCH) 900.000 850.240
sy 19.608 627.46
32.00000 869.848 27,835.14
0185 412-00975 *CONCRETE PAVEMENT (9-3/4 INCH) 32,500.000 23,239.780
SY 4,943.730 222,467.85
45.00000 28,183.510 1,268,257.95
0185 MATERIAL ALLOWANCE PCCP DOWEL BASKETS 535.261
EACH -295.635 -12,771.43
43.20000 239.626 10,351.84
0185 MATERIAL ALLOWANCE PCCP TIE BARS 2,565.882
EACH -1,420.832 -1,690.79
1.19000 1,145.050 1,362.61
0190 412-00976 *CONCRETE PAVEMENT (9-3/4) (CLASS E) 500.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0195 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,100.000 606.260
sy 244.000 1,220.00
5.00000 850.260 4,251.30
0200 602-00020 REINFORCING STEEL (EPOXY COATED) 9,485.750 2,805.750
1B 6,680.000 6,680.00
1.00000 9,485.750 9,485.75
0205 607-11525 FENCE (PLASTIC) 3,542.000 3,542.000
LF 0.000 0.00
5.00000 3,542.000 17,710.00
0210 608-00000 CONCRETE SIDEWALK 2,700.000 2,087.420
SY 89.257 2,499.20

28.00000 2,176.677 60,946.96
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005
PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 608-00005 CONCRETE SIDEWALK (SPECIAL) 0.000 0.000
sy 0.000 0.00
70.00000 0.000 0.00
0220 608-00010 CONCRETE CURB RAMP 550.000 254.210
sy 113.364 8,502.30
75.00000 367.574 27,568.05
0225 608-00051 BRICK PAVERS (INSTALL ONLY) 2,500.000 492.240
SF 1,392.032 20,880.48
15.00000 1,884.272 28,264.08
0230 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 9,000.000 6,511.100
LF 1,493.510 14,935.10
10.00000 8,004.610 80,046.10
0235 613-01201 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 6,400.000 4,391.080
LF 1,467.380 18,342.25
12.50000 5,858.460 73,230.75
0240 613-01301 *3 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 1,000.000 595.750
LF 219.500 3,292.50
15.00000 815.250 12,228.75
0245 613-07034 *PULL BOX (24"X36"X18") 18.000 13.000
EACH 2.000 1,800.00
900.00000 15.000 13,500.00
0250 613-07050 *PULL BOX (13"X24"X18") DEEP 8.000 5.000
EACH 2.000 800.00
400.00000 7.000 2,800.00
0255 625-00000 CONSTRUCTION SURVEYING 1.000 0.800
LS 0.100 1,800.00
18,000.00000 0.900 16,200.00
0260 626-00000 *MOBILIZATION 1.000 0.847
LS 0.000 0.00
335,000.00000 0.847 283,745.00
0265 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.100 11,000.00
110,000.00000 0.900 99,000.00
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005
PROJECT : NH 0821-064 ESTIMATE NO: 0006 10:32:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 627-00001 *PAVEMENT MARKING PAINT 170.000 126.150
GAL 23.250 930.00
40.00000 149.400 5,976.00
0275 627-00005 *EPOXY PAVEMENT MARKING 40.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
0280 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,600.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0285 627-02003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) (INLAID) 440.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0290 629-01005 SURVEY MONUMENT (TYPE 5) 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0295 629-01006 SURVEY MONUMENT (TYPE 6) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0300 629-01210 ADJUST MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0305 630-00000 *FLAGGING 4,500.000 2,153.000
HOUR 708.250 14,165.00
20.00000 2,861.250 57,225.00
0310 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 6.000
DAY 3.000 225.00
75.00000 9.000 675.00
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 135.000 82.000
DAY 25.000 9,500.00
380.00000 107.000 40,660.00
0320 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 800.000 314.000
HOUR 246.500 493.00
2.00000 560.500 1,121.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000
EACH 4.000 1,040.00
260.00000 9.000 2,340.00
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000 46.500
EACH 37.200 2,418.00
65.00000 83.700 5,440.50
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 22.500
EACH 18.000 1,620.00
90.00000 40.500 3,645.00
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 160.00
100.00000 3.600 360.00
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,039.500 502.250
SF 433.300 6,499.50
15.00000 935.550 14,033.25
0350 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 1,200.00
1,500.00000 1.800 2,700.00
0355 630-80359 *PORTABLE MESSAGE SIGN PANEL 315.000 201.000
DAY 56.000 3,360.00
60.00000 257.000 15,420.00
0360 630-80360 *DRUM CHANNELIZING DEVICE 67.000 33.500
EACH 26.800 1,474.00
55.00000 60.300 3,316.50
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 8.000
EACH 6.400 435.20
68.00000 14.400 979.20
0370 630-80380 *TRAFFIC CONE 180.000 90.000
EACH 72.000 864.00
12.00000 162.000 1,944.00
0375 630-80384 *TUBULAR MARKER 194.000 97.000
EACH 77.600 1,707.20
22.00000 174.600 3,841.20
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PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0380 630-80391 *CHANNELIZING DEVICE (FIXED) 70.000 35.000
EACH 28.000 1,792.00
64.00000 63.000 4,032.00
0385 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70011 F/A PARINERING 1,686.640 1,686.640
FA 0.000 0.00
1.00000 1,686.640 1,686.64
0395 700-70014 F/A INCENTIVE 148,000.000 16,000.000
FA 36,000.000 36,000.00
1.00000 52,000.000 52,000.00
0400 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,000.000 0.000
FA 450.800 450.80
1.00000 450.800 450.80
0405 700-70025 F/A QUALITY INCENTIVE PAYMENT 130,000.000 46,062.260
FA 0.000 0.00
1.00000 46,062.260 46,062.26
0410 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70034 F/A HOTEL AND BUS PASSES 12,500.000 5,720.000
FA 4,037.500 4,037.50
1.00000 9,757.500 9,757.50
0420 700-70035 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 202-05006 SAWING CONCRETE (6 IN) CO 3 ADDITION OF CURB AND 550.000 398.100
GUTTER
LF 0.000 0.00
1.50000 398.100 597.15
0460 625-00001 CONST SURVEYING (HOUR) CO 3 ADDITION OF CURB AND 87.000 87.000
GUTTER
HOUR 0.000 0.00

120.00000 87.000 10,440.00
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0470 608-00005 CONC SIDEWALK (SPEC) CO4 INTEGRAL COLOR 1,400.000 922.160
sy 274.000 21,130.88
77.12000 1,196.160 92,247.86
0475 630-00003 UNIFORMED TRAF CTRL CO 5 REVISE METHOD OF 800.000 314.000
PAYMENT-CITY OF GWS
HOUR 246.500 8,627.50
35.00000 560.500 19,617.50
0485 202-00001 REM STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0490 210-04020 MODIFY INLET CO 3 ADDITION OF CURB AND GUTTER 13.000 8.000
EACH 2.000 4,200.00
2,100.00000 10.000 21,000.00
0495 210-04025 MODIFY STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 3.000 2.000
EACH 0.000 0.00
1,950.00000 2.000 3,900.00
0500 210-04051 ADJ VALVE BOX (SPEC) CO 3 ADDITION OF CURB AND GUTTER 30.000 25.000
EACH 0.000 0.00
100.00000 25.000 2,500.00
0505 900-00014 ADDED ITEM (LUMP SUM)/ CO 3 ADDITION OF CURB AND 1.000 1.000
GUTTER
LS 0.000 0.00
9,100.00000 1.000 9,100.00
0510 213-00004 MULCHING (WEED FREE STRAW) ADDED WORK AT BACK OF CURB 0.150 0.100
AND SIDE STREET CO 7
ACRE 0.000 0.00
6,000.00000 0.100 600.00
0515 609-20010 CURB TY 2 B ADDED WORK AT BACK OF CURB AND SIDE STREET 75.000 0.000
co 7
LF 0.000 0.00
20.42000 0.000 0.00
0520 213-00600 LANDSCAPE LOG ADDED WORK AT BACK OF CURB AND SIDE 75.000 0.000
STREET CO 7
LF 0.000 0.00
20.99000 0.000 0.00
0525 900-00024 ADDED ITEM (TON)/ HBP (PATCHING) (SX) (75) (PG 58-28) 200.000 149.210
(SIDE STREETS) CO 7
TON 0.000 0.00

78.00000 149.210 11,638.38
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0530 900-00024 ADDED ITEM (TON)/ HBP (PATCHING) (ASPH) (MAINLINE) CO 75.000 0.000
9
TON 0.000 0.00
78.00000 0.000 0.00
0535 900-00012 ADDED ITEM (FOOT)/ CO 11 2 INCH CONDUIT (MATERIAL & 9,000.000 0.000
LABOR ONLY)
LF 0.000 0.00
4.18000 0.000 0.00
0540 900-00012 ADDED ITEM (FOOT)/ CO 11 3 INCH CONDUIT (MATERIAL & 1,000.000 0.000
LABOR ONLY)
LF 0.000 0.00
6.32000 0.000 0.00
0545 900-00004 ADDED ITEM (CUBIC YARD)/ CO 12 FIBER MESH 96.000 0.000
cy 80.500 724.50
9.00000 80.500 724.50
CAT 0200 CURRENT AMT $ 3,708,258.64 $ 489,103.875S 2,861,500.84
CAT NO0280 CITY OF GLENWOOD SPRINGS REIMBURSEABLE
0430 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,800.000 1,245.166
LF 336.250 4,035.00
12.00000 1,581.416 18,976.99
CAT 0280 CURRENT AMT $ 21,600.00 $ 4,035.00% 18,976.99
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0435 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 13,000.00 $ 0.00$ 13,000.00
CAT NO0580 UTILITIES BY CONTRACTOR
0445 210-04010 ADJUST MANHOLE 19.000 13.000
EACH 1.000 300.00
300.00000 14.000 4,200.00
0450 700-70131 F/A MODIFY LOWERING OF QWEST VAULTS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0580 CURRENT AMT $ 30,700.00 $ 300.005s 4,200.00
PROJECT TOTAL CURRENT AMT $ 3,773,558.64 $ 493,438.87 S 2,897,677.83




